

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)			
50604070 01	Procurement of Dormitory Furnitures and Pictures (Supply & Delivery with installation)	E.F.F	1. Public Bidding	15-Nov-19	26-Nov-19	4-Dec-19	16-Dec-19	16-Dec-19	17-Dec-19	19-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P3,200,000.00	N/A	P3,200,000.00	N/A	N/A	N/A	PSHSEA, St. Vincent Coop. Phil Chapter of Comanse/Romblon & COA	09-Dec-19	23-Dec-19	23-Dec-19	24-Dec-19	26-Dec-19	N/A	Added Through Supplemental	
50604050 14	Supply & Delivery of LEGO/Building Blocks	J.M.Y	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	20-Nov-19	N/A	29-Nov-19	29-Nov-19	29-Nov-19	N/A	13-Dec-19	13-Dec-19	13-Dec-19	N/A	N/A	N/A	N/A	GAA 2019	P270,000.00	N/A	P270,000.00	P196,000.00	N/A	P196,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Added Through Supplemental	
50604040 02	Design and Build Schema Infrastructure Project Completion of Canteen and Student Activity Center	M.F.F	1. Public Bidding	15-Nov-19	21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	12-Dec-19	16-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P14,775,000.00	N/A	P14,775,000.00	P13,016,461.51	N/A	P13,016,461.51	COA, RCA & PCE	P43,798.00	P43,810.00	P43,810.00	P43,811.00	P43,815.00	N/A	N/A	
50201101 01	Supply & Delivery of Instructional Materials (Assigned Subjects)	L.A.P	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	21-Nov-19	N/A	29-Nov-19	29-Nov-19	29-Nov-19	N/A	13-Dec-19	13-Dec-19	13-Dec-19	23-Dec-19	N/A	N/A	N/A	GAA 2019	P141,443.00	N/A	P141,443.00	P118,450.00	N/A	P118,450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50604050 02	PROCUREMENT AND IMPLEMENTATION OF THE PROJECT (LOT 1) IMPLEMENTATION OF THE K-12 PROGRAM (MATH-ICT INFRASTRUCTURE) (Supply & Delivery with installation) and PROCUREMENT OF (LOT 2) ICT EQUIPMENT (Supply & Delivery with installation)	J.F.P	1. Public Bidding	24-Oct-19	29-Nov-19	9-Dec-19	23-Dec-19	23-Dec-19	24-Dec-19	26-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P5,000,000.00	N/A	P5,000,000.00	N/A	N/A	N/A	PSHSEA, St. Vincent Coop. Phil Chapter of Comanse/Romblon & COA	09-Dec-19	23-Dec-19	23-Dec-19	24-Dec-19	26-Dec-19	N/A	N/A	
50604050 02	Procurement of Air Conditioner Split-Type Inverter (Supply & Delivery with installation)	M.F.F	1. Public Bidding	N/A	29-Nov-19	9-Dec-19	23-Dec-19	23-Dec-19	24-Dec-19	26-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P1,430,000.00	N/A	P1,430,000.00	N/A	N/A	N/A	PSHSEA, St. Vincent Coop. Phil Chapter of Comanse/Romblon & COA	09-Dec-19	23-Dec-19	23-Dec-19	24-Dec-19	26-Dec-19	N/A	Added through Supplemental	
50203110 01	Supply and Delivery of 2020 Office Supplies (1st half)	E.M.F	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	18-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P842,798.55	P842,798.55	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50203110 01	Supply and Delivery of Adtech Tools (1st half)	J.M.Y	2.5.4 Negotiation (Others - SVP 50K and Below)	N/A	10-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P39,800.00	P39,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50604040 02	COMPLETION OF ACADEMIC BUILDING I	M.F.F	1. Public Bidding	11-Dec-19	12-Dec-19	20-Dec-19	6-Jan-20	6-Jan-20	7-Jan-20	9-Jan-20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P9,850,000.00	N/A	P9,850,000.00	N/A	N/A	N/A	St. Vincent Coop. Phil Chapter of Comanse/Romblon & COA	12-Dec-19	12-Dec-19	12-Dec-19	12-Dec-19	12-Dec-19	N/A	N/A	
50604050 02	Supply and Delivery of Adtech Tools (Power Tools)	J.M.Y	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	13-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P340,000.00	N/A	P340,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50604050 02	Supply and Delivery of Adtech Supplies (Acrylic Board, Medium Density Fiber Board (MDF) & Eco Solvent Ink)	J.M.Y	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	16-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P160,850.00	P160,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50299030 00	Lease of Venue for the Activity: Year End Assessment and Budget Planning 2020	M.F.F	2.5.4 Negotiation (Others - SVP 50K and Below)	N/A	16-Dec-19	N/A	19-Dec-19	19-Dec-19	19-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P7,500.00	P7,500.00	N/A	P7,500.00	P7,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50299030 00	Supply and Delivery of Snacks and Food for the Activity: Year End Assessment and Budget Planning 2020	M.F.F	2.5.4 Negotiation (Others - SVP 50K and Below)	N/A	16-Dec-19	N/A	19-Dec-19	19-Dec-19	19-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P19,200.00	P19,200.00	N/A	P18,480.00	P18,480.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50212030 00	Procurement of Security Services for Twelve (12) Months from January to December 2020	M.F.F	1. Public Bidding	11-Dec-19	17-Dec-19	27-Dec-19	8-Jan-20	8-Jan-20	9-Jan-20	13-Jan-20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P2,700,000.00	N/A	P2,700,000.00	N/A	N/A	N/A	PSHSEA, St. Vincent Coop. Phil Chapter of Comanse/Romblon & COA	27-Dec-19	08-Jan-20	08-Jan-20	09-Jan-20	13-Jan-20	N/A	N/A	
50604050 14	Procurement of Technical & Scientific Equipment (Supply & Delivery w/ Installation)	L.G.M	1. Public Bidding	11-Dec-19	18-Dec-19	27-Dec-19	8-Jan-20	8-Jan-20	9-Jan-20	13-Jan-20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P4,000,000.00	N/A	P4,000,000.00	N/A	N/A	N/A	PSHSEA, St. Vincent Coop. Phil Chapter of Comanse/Romblon & COA	27-Dec-19	08-Jan-20	08-Jan-20	09-Jan-20	13-Jan-20	N/A	N/A	
50604050 02	Supply & Delivery of 2020 ICT Supplies	E.M.F	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	20-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P871,000.00	P871,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50299060 03	Transportation Service for Scholars from Temporary Dormitory (Permanent Site) to Temporary Classrooms (Dagupan, Odongon) January to May 2020	M.F.F	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	19-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P662,500.00	P662,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50604050 02	Supply and Delivery of Photocopier Machine	E.F.F	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	18-Dec-19	N/A	27-Dec-19	27-Dec-19	27-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P50,000.00	N/A	P50,000.00	P49,500.00	N/A	P49,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Added Through Supplemental	
50604050 14	Supply and Delivery of Drone (Weather proof)	L.T.S	2.5.3 Negotiation (SVP 53.9 above 50K)	N/A	19-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P290,000.00	N/A	P290,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
50604050 02	Supply and Delivery of Motor and Modula	L.T.S	2.5.4 Negotiation (Others - SVP 50K and Below)	N/A	18-Dec-19	N/A	27-Dec-19	27-Dec-19	27-Dec-19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2019	P45,000.00	P45,000.00	N/A	P45,000.00	P45,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Added Through Supplemental	
50604030 09	Design and Build Schema Infrastructure Project: Site Developer	M.F.F	1. Public Bidding	11-Dec-19	27-Dec-19	6-Jan-20	20-Jan-20	20-Jan-20	21-Jan-20	23-Jan-20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NEP 2020	P19,700,000.00	N/A	P19,700,000.00	N/A	N/A	N/A	St. Vincent Coop. Phil Chapter of Comanse/Romblon & COA	06-Jan-20	20-Jan-20	20-Jan-20	21-Jan-20	23-Jan-20	N/A	N/A	
Total Allocated Budget of On-going Procurement Activities																		P172,166,798.01	P21,919,219.20	P98,249,684.72													

Prepared by:

ELIAZAR M. FIRMILO
Chair, BAC Secretariat

Recommended for Approval by:

MEGHAN P. PALAN
BAC Chairperson

APPROVED:

EDWARD C. ALBARACIN
Head of the Procuring Entity